COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 01/ 2020

ESTI MATE SUMVARY 11:13: 17
CONTI D C22746 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22746- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 24.0 DAYS TI ME ALLOW 52 WORK DAYS
US85 & WCR98 | NTERSECTI ON PERCENT TIME:  46.15 ORI G TI ME ALLOW 52 WORK DAYS
PRQJECT NO. 0853- 112
US85 & WCR98 | NTERSECTI ON | MPR
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 08/ 28/ 2020 DATE TIME STARTED 06/29/2020
14290 HI LLTOP RD. DATE LET 05/ 07/ 2020 DATE WORK BEGAN 06/ 29/ 2020
DATE AWARDED 05/ 20/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 04/2020 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 06/29/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,098, 635. 85 PARTI Cl PATI NG $ 30, 200. 00 $ 0. 00
AWARD PRQJECT AMI: $  1,913,218.60 NON- PARTI CI PATI NG 684, 084. 89 336, 846. 56
PERCENT COMPLETE: 34. 04% TOTAL EARNI NGS 714, 284. 89 336, 846. 56
FUNDS AVAI LABLE: $ 1,384,350.96 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 714, 284. 89 336, 846. 56
TOTAL CLAI VS $ 0.00 RETAI NAGE -19, 052. 55 -9, 709. 40
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 695, 232. 34 327, 137. 16
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 695, 232. 34 327,137.16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 327,137. 16

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00090

0015

202- 00220

0020

202- 00240

0025

202- 00248

0030

202- 00250

0035

202- 00810

0040

202- 04002

0045

203- 00040

0050

203- 00050

0055 203-00060

C22746
22746-BI D
Q0853-112
| TEM

DESCRI PTI ON
Clearing and Grubbing
*Renoval of Delineator
*Renoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of

Runbl e Strips

*Rermoval of Pavenent Marking

*Renoval of

Ground Sign

Cl ean Cul vert

Uncl assi fied Excavation (Special)

Unsui tabl e Materi al

*Enbankment Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
15, 100. 00000
24.000
EACH
30. 00000
9, 048. 000
5%
5. 00000
7, 543. 000
sy
3. 10000
5, 640. 000
LF
3. 00000
23, 986. 000
SF
0. 80000
5. 000
EACH
113. 00000
1. 000
EACH
690. 00000
273.000
oy
11. 50000
436. 000
cy
13. 00000
9, 589. 000
oy

18. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 950
0. 000
0. 950

12. 000
0. 000
12. 000

5, 107. 000
0. 000
5, 107. 000

0. 000
0. 000
0. 000

5, 640. 000
0. 000
5, 640. 000

1, 656. 000
0. 000
1, 656. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
436. 000
436. 000

3, 642. 000
4, 695. 000
8, 337. 000
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ESTI MATE RUN 09/ 01/ 2020

5, 668

86, 857

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

50

11:13:17

AMOUNT

14, 345

360.

25,535

16, 920

1, 324.

226.

5, 668

154, 234

00

00

00

.00

00

80

00

.00

.00

00

50



CONTI D: C22746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22746-BI D ESTI MATE RUN 09/ 01/ 2020
PRQJECT: C0853-112 ESTI MATE NO 0002 11:13:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl ading 40. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0065 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
235. 00000 0. 000 0.00
0070 206-00510 Filter Material (Class A) 4.000 0. 000
CcY 0. 000 0.00
260. 00000 0. 000 0. 00
0075 207-00205 Topsoi | 3, 150. 000 0. 000
cY 268. 000 1,072.00
4.00000 268. 000 1,072.00
0080 207-00210  Stockpile Topsoil 3, 150. 000 3, 150. 000
cy -2,088. 000 -6,264.00
3. 00000 1, 062. 000 3,186. 00
0085 208-00002 *Erosion Log Type 1 (12 Inch) 1, 735. 000 1, 735. 000
LF 0. 000 0. 00
4.25000 1, 735. 000 7,373.75
0090 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 1. 000
EACH 0. 000 0.00
4,200. 00000 1. 000 4,200. 00
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 24.000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0100 208-00105 Renoval and Disposal of Sedinment (Equipnent) 24. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 100. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0110 208-00107  Renoval of Trash 24.000 0. 000
HOUR 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C22746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22746-BI D ESTI MATE RUN 09/ 01/ 2020
PRQJECT: C0853-112 ESTI MATE NO 0002 11:13:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00207  Erosion Control Managenent 60. 000 2. 000
DAY 4.000 580. 00
145. 00000 6. 000 870. 00
0120 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0125 212- 00006 *Seedi ng (Native) 3.900 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0130 212-00032  *Soil Conditioning 3. 900 0. 000
ACRE 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0135 213-00003 *Mil ching (Weed Free) 3.900 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0140 217-00020 *Her bi ci de Treat nent 8. 000 0. 000
HOUR 0. 000 0. 00
350. 00000 0. 000 0. 00
0145 304-06000 Aggregate Base Course (Cl ass 6) 12, 110. 000 2,816. 360
TON 7,633. 160 152, 663. 20
20. 00000 10, 449. 520 208, 990. 40
0146 900-00006 Added Item (Dollar)/ Overweight Load Price Reduction -60. 000 -40. 000
DOL -20. 000 -20.00
1. 00000 - 60. 000 -60. 00
0150 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 700. 000 0. 000
TON 0. 000 0.00
140. 00000 0. 000 0. 00
0155 403-34741 *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 4, 251. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0160 403-34751 *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 3, 358. 000 0. 000
TON 0. 000 0. 00

93. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

411-10255

420- 00300

506- 00412

603- 02245

603- 05124

612- 00041

612-00042

614- 00011

614-00012

614- 01585

614-01588

C22746
22746-BID
C0853- 112

ROADWAY

*Enul si fied Asphalt (Sl ow Setting)

Ceotextile (

Soi |l Riprap

30x19 Inch Reinforced Concrete Pipe Elliptical

(Conplete In

30x19 Inch Reinforced Concrete End Section Elliptical

*Del i neat or

*Del i neat or

*Si gn Panel

*Si gn Panel

* St eel

Si gn

* St eel
80) (Sli pbase

| TEM
DESCRI PTI ON

Rei nf or cenent)

(12 Inch)

(Flexible) (Type 1)

(Flexible) (Type I1)

(Class 1)

(Cass I1)

Support (2-1/2 Inch Round Sch 80) (Post)

Sign Support (2-1/2 Inch Round Sch

)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 247. 000
GAL
3. 50000
2, 298. 000
sy
5. 25000
15. 000
cy
200. 00000
120. 000
LF
150. 00000
2.000
EACH
4, 000. 00000
49. 000
EACH
75. 00000
43.000
EACH
80. 00000
5. 000
SF
22. 50000
138. 000
SF
27.00000
171. 000
LF
22. 50000
15. 000
EACH

420. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1, 962. 000
1, 962. 000

0. 000
0. 000
0. 000

0. 000
120. 000
120. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 01/ 2020

10, 300.

18, 000.

8, 000.

.00

50

.00

00

00

.00

.00

.00

.00

.00

.00

11:13:17

AMOUNT

10, 300.

18, 000.

8, 000.

.00

50

.00

00

00

.00

.00

.00

.00

.00

.00



CONTI D: C22746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22746-BI D ESTI MATE RUN 09/ 01/ 2020
PRQJECT: C0853-112 ESTI MATE NO 0002 11:13:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 625-00000 *Construction Surveying 1. 000 0.389
LS 0. 146 3, 153. 60
21, 600. 00000 0. 535 11, 556. 00
0225 626- 00000 *Mobi | i zati on 1. 000 0.500
LS 0. 100 13, 200. 00
132, 000. 00000 0. 600 79, 200. 00
0230 626-01114  *Public Information Managenent (Tier |V) 48. 000 20. 000
DAY 28. 000 1, 820. 00
65. 00000 48. 000 3,120. 00
0235 627-00008 *Modi fi ed Epoxy Pavement Marking 81. 000 0. 000
GAL 0. 000 0. 00
117. 00000 0. 000 0. 00
0240 627-00009 *Modi fied Epoxy Pavenment Marking(lnlaid) 45. 000 0. 000
GAL 0. 000 0.00
250. 00000 0. 000 0. 00
0245 627-00013 *Pavenent Marking Paint (H gh Build) 216. 000 57. 000
GAL 0. 000 0. 00
62. 00000 57. 000 3,534.00
0250 627-30405 *Preformed Thernopl astic Pavement MarKking 165. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0255 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 335. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0260 630-00000 *Fl aggi ng 400. 000 145. 000
HOUR 130. 000 5, 200. 00
40. 00000 275. 000 11, 000. 00
0265 630- 00007 *Traffic Control Inspection 36. 000 11.000
DAY 13. 000 2,925.00
225. 00000 24.000 5, 400. 00
0270 630-00012 *Traffic Control Managenent 55. 000 9. 000
DAY 15. 000 11, 250. 00

750. 00000 24.000 18, 000. 00



CONTI D

ROADWAY

CAT NO0200

0275 630-80001

0280

630- 80335

0285

630- 80336

0290

630- 80341

0295

630- 80342

0300

630- 80348

0305

630- 80358

0310

630- 80359

0315

630- 80360

0320

630- 80363

0325 630-80370

C22746
22746-BID
C0853- 112
| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Portabl e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

*Barricade (Type 3 MA) (Tenporary)

*Barricade (Type 3 M B) (Tenporary)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Construction Information Sign

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

Barrier (Tenporary)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
560. 00000
3. 000
EACH
90. 00000
2. 000
EACH
160. 00000
Size A 50. 000
EACH
51. 00000
Si ze B) 12. 000
EACH
80. 00000
0. 000
EACH
285. 00000
2.000
EACH
570. 00000
130. 000
DAY
175. 00000
100. 000
EACH
51. 00000
25. 000
EACH
62. 00000
3, 657. 000
LF

21. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
1.500
1.500

0. 000
0. 000
0. 000

18. 500
3. 000
21. 500

2.000
1.500
3.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

40. 000
56. 000
96. 000

26. 000
0. 000
26. 000

4. 000
0. 000
4.000

1, 828. 500
0. 000
1, 828. 500
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ESTI MATE RUN 09/ 01/ 2020

135.

153.

120.

9, 800

.00

00

.00

00

00

.00

.00

00

.00

.00

.00

11:13:17

AMOUNT

560.

135.

1,096

280.

16, 800

1, 326

248.

38, 398

00

00

.00

50

00

.00

.00

00

00

00

50



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0326 630-85010

0330

630- 80380

0335

630- 80384

0340

700- 70010

0345

700- 70012

0350

700- 70016

0355

700- 70018

0360

700- 70019

0365

700- 70031

0370

700- 70042

0375 700-70111

C22746
22746-BID
C0853- 112
| TEM
DESCRI PTI ON

I mpact Atten (Tenp) MCR Line 001

*Traffic Cone

*Tubul ar Mar ker

F/ A M nor Contract

Revi si ons

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnment

F/ A Interim Surface Repair

F/ A Railroad Fl aggi ng

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

4. 000

EACH
5, 371. 50000
50. 000

EACH
5. 00000
10. 000

EACH
28. 00000
45, 000. 000

FA
1. 00000
30, 000. 000

FA
1. 00000
14, 000. 000

FA
1. 00000
35, 000. 000

FA
1. 00000
28, 000. 000

FA
1. 00000
2, 000. 000

FA
1. 00000
4, 800. 000

FA
1. 00000
1, 000. 000

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

10.

1, 489.
2,091.

. 000
. 000
. 000

000

. 000
10.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 180

760
940

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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10, 743.

1, 489.

00

.00

.00

.00

.00

76

.00

.00

.00

.00

.00

11:13:17

AMOUNT

10, 743.

50.

2,091.

00

00

.00

.00

.00

94

.00

.00

.00

.00

.00



CONTI D: C22746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22746-BI D ESTI MATE RUN 09/ 01/ 2020
PRQJECT: C0853-112 ESTI MATE NO 0002 11:13:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,068,435.85$% 336,846.56$ 684, 084. 89
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0390 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 500. 00000 1. 000 16, 500. 00
0395 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
10, 700. 00000 1. 000 10, 700. 00
0400 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
CAT 0400 CURRENT AMT $ 30,200.00 % 0.00% 30, 200. 00

PROJECT TOTAL CURRENT AMI $ 2,098,635.85$% 336,846.56$ 714, 284.89



